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Statement of Ongoing Contractsasof 04/20/09

HA22 SWPPP

05/ 04/ 09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
06- FRE- 33- 16. 7/ 83 I N FRESNO COUNTY AT VARI OUS LOCATI ONS NORTHERN CALI FORNI A PAVING  HADDADI N, HAI DAR $1, 303,257 06/ 04/ 08 46%
06- 0H8904 SEAL COAT I NC. $11,563 07/03/08
3240 N. M LLBROCK 20 10/ 17/ 08 1%
P. O BOX 1231 AVENUE
YREKA, CA 96097 F?ESN(Z)430§523726 SUSPENDED
WeeP (559) 243-
06- FRE- 33- 41. 0/ 59. 4 I'N FRESNO COUNTY AT VARI OUS LOCATIONSJ F PACI FIC LINERS I NC $221,685 03/ 10/ 09 0%
06-0J3004 FROM 0.9 M LE NORTH OF HARLAN AVENUE 70 UNI ON WAY $0  04/07/09 0%
TO 0.2 M LE SOUTH OF CALI FORNI A $0
AVENLE. VACAVI LLE CA 95687
REPAI R CULVERTS (707) 446-8222
HML WeCP
06- FRE- 41-21. 8/ 33. 5 NEAR FRE AT VAR LOCATI ONS ON RTE 41  CAROLI NO CONSTRUCTI ON $305,311 03/ 03/09 0%
06- 0F2704 FROM PM R21.8 TO R33.5 AND ON RTE 168 CORPORATI ON $0 03/ 20/ 09 0%
FROM PM 3. 65 TO 6. 87 3035 EAST 8TH STREET $0
SEAL BRI DGE DECKS W NETHACRYLATE
NATI ONAL CI TY CA 91950
HVB WPCP (619) 434- 9200
06- FRE- 99- 1. 0/ 0 I'N FRESNO COUNTY AT VARI QUS LOCATI ONS CLAYBORN CONTRACTI NG GROUP,  VONG, ALAN $485, 724 05/ 20/ 08 0%
06- 480504 I NSTALL CLOSED Cl RCUI T TV SYSTEMS I NC. 3240 N. M LLBROOK $300 06/24/08 0%
10556 COMBI E ROAD PMB 6203 AVENUE $0  07/20/09
AUBURN, CA 95602 F?E:NS;BCQBZ?% SUSPENDED
HB4N WPCP (559) 243-
06- FRE-99-7. 4/11. 1 I'N FRESNO AND TULARE COUNTI ES AT HARBER COMPANI ES | NC $1, 288,692 03/ 09/09 0%
06-0J4104 VARI QUS LOCATI ONS 1880 EAST RI VERVI EW DRI VE $0  04/06/09 0%
PCC PROFI LE GRI NDI NG $0
SAN BERNARDI NO CA 92408
(909) 478- 1957
HM WPCP
06- FRE- 99- 10. 7/ 15. 9 I'N FRESNO COUNTY I N AND NEAR FOALER WATKI NS AND BORTOLUSSI, INC. HADDADI N, HAI DAR $764,163 08/ 27/ 07 0%
06- 420314 FROM 0.7 KM SOUTH OF MERCED STREET 77 LARKSPUR STREET $503, 923  10/03/07 0%
UNDERCROSSI NG TO 0.5 KM NORTH OF AN RAFAEL. CA 94903 $43,416  06/02/11
CLOVI S AVENUE UNDERCROSSI N ! (559) 243- 3599 PLANT EST
PLANTI NG AND | RRI GATI ON SATI S
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE-99-12. 2/ 14. 5 I N FRESNO COUNTY NEAR FOMLER FROM 0.2 J. S. BRAR HADDADI N, HAI DAR $472,025 01/31/05 0%
2& fgggg-msz) c KM SOUTH OF CLOVI S AVENUE 2779 BULLARD AVENUE 3240 N. M LLBROOK $4gi, g(lj‘ll 8;; 1;1; 83 0%
UNDERCROSSI NG TO AVERI CAN AVENUE FRESNO, CA 93726 :
P0-99 4-(2ES)T CLOVI S, CA 93611
6206 005 OVERCRGSSI NG (559) 243- 3599 PLANT EST
i -0 H GHWAY PLANTI NG AND | RRI GATI ON SATI S
HB4 SWPPP
06- FRE- 99- 15. 5/ 28. 1 I'N FRESNO COUNTY | N AND NEAR FRESNO HARBER COWPANI ES | NC $1, 632,984 03/27/09 0%
06- 0K0304 FROM CHESTNUT AVENUE OVERCROSSI NG TO 1880 EAST RI VERVI EW DRI VE $0  04/10/09 0%
SHAW AVENUE OVERCROSSI NG $0
POC PROFI LE GRI NDI NG SAN BERNARDI NO CA 92408
(909) 478- 1957
HML wecP
06- FRE- 99- 16. 9/ 28. 8 I N FRESNO COUNTY | N FRESNO AT VAR OUSLEE W LSON ELECTRI C COMPANY, HADDADI N, HAI DAR $314, 231  03/04/09 0%
06- 0H3904 LOCATI ONS FROM CEDAR AVENUE TO I NC. 3240 N. M LLBROOK 28 03/ 20/ 09 0%
BARSTOW AVENUE. 1151 EL CAM NO REAL AVENUE
VEHI CLE DETECTI ON SYSTEM
ARROYO GRANDE, CA 93421 F?EEN?%O;ESDG
HB4N WeCP (559) 243-
06- FRE- 99-21. 4/22. 4 I'N FRESNO COUNTY | N FRESNO ON ROUTE WATKI N AND BORTOLUSSI, INC.  HADDADI N, HAI DAR $1, 773,189 03/18/08 50%
06- 462804 99 AND ON ROUTE 180 77 LARKSPUR STREET $1, 641,002 04/23/08 0
$6,682 03/22/10 2%
HI GHVAY PLANTI NG AND | RRI GATI ON :
SAN RAFAEL, CA 94901- 4886
(559) 243- 3599
HA25 SWPPP
06- FRE- 99-22. 0/ 22. 8 I N FRESNO COUNTY ON ROUTE 99 AT R P | COATING I NC. AMARI| T DHALI WAL $1, 115,452 03/ 16/ 09 0%
06- 0E4904 NI ELSEN AVENUE UC PM 22.13 AND I N 10114 SHOEMAKER AVE 805 S. LEXI NGTON ST. 28 04/ 10/ 09 0%
KERN COUNTY ON ROUTE 99 AT NORTH
SANTA FE SPRI NGS, CA 90670 DELANG,  CA 93215
DELANO OH PM 57.1 & AT KERN AV (661) 720- 0972
REPAI NT BRI DGES
HVBH WeCP
06- FRE- 99-/ 10 ON ROUTE 99 BETVEEN 0.5 M LES SOUTH | CX TRANSPORTATI ON GROUP ALLRED, LARRY R $11, 984,000 06/ 19/ 08 42%
06- 0K2104 OF MERCED STREET UC AND 0.1 M LE P O BOX 2315 $7,329,294 06/ 19/ 08 0
3240 N M LLBROX $105.621 05/15/09  °01%

201315
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 180- 24. 6/ 27. 3 I N FRESNO COUNTY NEAR MENDOTA FROM R G W CONSTRUCTI ON | NC ALLRED, LARRY $8,516, 701 02/ 22/ 08 80%
06- 420504 BELMONT AVENUE TO 0.5 KM EAST OF P O BOX 2910 3240 N M LLBROOK $6, 082, 139  03/14/08 70%
ACNH- P180- (052) E KI NGS SLOUGH BRI DGE $671,859 06/18/09
BHP1- 80 0- (2EN) H ASPHALT OONCRETE RESURFACH NG LI VERMORE CA 94551 (556) 243- 3861
P180- 052-() (925) 606- 2400
HA22 SWPPP
HA22
06- FRE- 180-31. 3/ 0 I N FRESNO COUNTY NEAR MENDOTA AT FOURDAYLEN, |NC ALLRED, LARRY $96,384 12/19/02  100%
06- 478904 M LE SLOUGH BRI DGE 1039 E. SANTA ANA 505 N STREET $9416éé ég;i;;gg 100%
M Tl GATI ON PLANTI NG AND | RRI GATI ON
FRESNO CA 93704 FRESNG, CA 93723
(559) 445- 5004 OVER RUN
HA22 WeCP
06- FRE- 180- 55. 4/ 56. 6 I N FRESNO COUNTY | N FRESNO AT VAR OUSWATKI N AND BORTCOLUSSI | NC ALLRED, LARRY $1, 745,978 10/ 27/ 06 0%
06- 342344 LOCATI ONS FORSTER AND KROEGER LANDSCAPE 505 N STREET $1,480,639 11/20/06 0%
stP- -( ) H GHVAY PLANTI NG AND | RRI GATI ON MAI NTENANCE | NC A JOI NT FRESNO CA 93721 $15,596  05/03/10
-0 VENTURE (559) 445- 5004 PLANT EST
77 LARKSPUR STREET
HE14 SWPPP SATIS
SAN RAFAEL CA 949014886
(415) 453- 4691
06- FRE- 180- 60. 3/ 64 I N FRESNO COUNTY | N AND NEAR FRESNO WATKI N & BORTOLUSSI | NC./ SAM M, MOHAMVAD $3, 814,827 11/22/06 0%
06- 342444 FROM ROUTE 168 TO CLOVI S AVENUE FORSTER & KROEGER LANDSCAPE 3240 N. M LLBROOK $3,189,782 12/19/06 0%
HI GHVAY PLANTI NG AND | RRI GATI ON INC., A JO NT VENTURE FRESNO, CA 93726 $22,470 04/08/11
77 LARKSPUR STREET (559) 243- 3814 PLANT EST
HE14 SWPPP SAN RAFAEL, CA 94901 SATI S
06- FRE- 180- 63. 3/ 66. 5 I N FRESNO COUNTY | N AND NEAR FRESNO SECURI TY PAVI NG COMPANY, | NC. OSCAR SHERRI LL $49, 083, 739 12/ 20/ 07 68%
06-342434 FROM 0.2 KM EAST OF CLOVI S AVENUE P.O BOX 1489 3240 N. M LLBROCK $37, 589,182 01/08/08 76%
$3, 388,127 10/ 06/ 09
OVERCROSSI NG TO 1.3 KM EAST OF FRESNO, CA 93726- 5866
TENPERANCE AVENUE SUN VALLEY, CA 91353-1489 (550) 243. 3812
CONSTRUCT FREEWAY AND BRI DGES
HE14 SWPPP
06- FRE- 180- 127. 0/ 137 I N FRESNO COUNTY AT VARI OUS LOCATI ONS CORAL CONSTRUCTI ON COMPANY HADDADI N, HAI DAR $842,503 10/21/08  100%
06-0G3104 FROM 10.7 M LES EAST OF HUME LAKE P.O. BOX 347 3240 N. M LLBROOK $859,7ég éi;gg;gg 100%
ROAD TO 19.8 M LES EAST OF HUME LAKE AVENUE
W LSONVI LLE, OR 97070 04/ 02/ 09
ROAD FRESNO, CA 93726 COVPLETED

HB1

UPGRADE METAL BEAM GUARD RAI L

(559) 243- 3599



State of California Department of Transportation Page 4

Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 5- 4. 6/ 10. 2 I'N KERN COUNTY NEAR GRAPEVI NE FROM  HARBER COWPANI ES | NC $869, 143 03/ 11/ 09 0%
06-0J4604 0.1 MLE NORTH OF GRAPEVI NE CREEK 1880 E RI VERVI EW DRI VE $0  04/06/09 0%
BRI DGE TO GRAPEVI NE UNDERCROSSI NG $0
POC PROFI LE GRI NDI NG SAN BERNARDI NO CA 92408
(909) 478- 1957
HM WPCP
06- KER- 5- 54. 1/ 0 I'N KERN COUNTY NEAR BUTTONW LLOW AT  BOWE CONTRACTORS | NC. AVARII T DHALI WAL $2,572,340 08/07/08 66%
06- 462904 THE BUTTONW LLOW SAFETY ROADSI DE REST 42424 N 4TH STREETT $1, 555,273 08/ 25/08 0
ACHS- 005 - (181) 2 805 S. [EXI NGTON ST. $125,829 12/07/09  °%
| MG- 005 -(181)2 AREAS LANCASTER, CA 93535 DELANG,  CA 93215
0 - ) REMODEL SAFETY ROADSI DE REST AREAS ’ (661) 720- 0970
HA26 SWPPP
06- KER- 5-/ 10. 2 IN KERN COUNTY AT LEBEC FROM LOS SECURI TY PAVI NG HI SHAM ALNATOUR $14, 873,886 08/21/08 41%
06- 460704 ANGELES COUNTY LINE TO GRAPEVI NE PO BOX 1489 1824 NORRI S ROAD $1,830,359 09/10/08 13%
ACI M 005- (180) 2 $0 02/03/09
o UNDERCRGCSSI NG SUN VALLEY CA 91353 BAKERSFI ELD, CA 93308
0 HOT M X ASPHALT CONCRETE SURFACI NG ’ (661)391- 4747
HA22 SWePP
06- KER- 33- 18. 3/ 73. 7 IN KERN COUNTY AT VARI OUS LOCATI ONS PI PENOLGY | NC. PETER MULLALY $365, 558 03/ 09/ 09 17%
06-0J2904 I NSTALL CURED- | N- PLACE PI PE LI NER 4253 DULUTH AVE. 805 S. LEXI NGTON ST. $34,117 03/17/09 9%
CELANG. CA 93215 $34,117 05/ 26/ 09
ROCKLI N, CA 95765 ’
(661) 720- 0971
HML WPCP
06- KER- 33- 40. 3/ 45. 5 IN KERN COUNTY NEAR M SSOURI GRANI TE CONSTRUCTI ON COVMPANY ~ PETER MULLALY $1, 242,517 04/ 14/ 09 0%
06- 0K6904 TRI ANGLE FROM 0. 7 M LE SOUTH OF P.O BOX 5127 805 S. LEXI NGTON ST. 28 04/ 24/ 09 0%
LOCERN ROAD TO TREELI NE ROAD
BAKERSFI ELD, CA 93388 DELANO,  CA 93215
COLD | N PLACE RECYCLI NG (661) 720- 0971
WPCP
06- KER- 33- 45, 5/ 54. 8 IN KERN COUNTY NEAR NORTH BELRI DGE W JAXON BAKER | NC $1,993,992 04/13/09 0%
06-0J4404 FROM MAI N ROAD TO BROWN MATERI AL ROADP O BOX 994248 :g 04/ 22/ 09 0%

APPLY SEAL COAT
REDDI NG CA 960994248

(530) 241- 1086
HML WPCP
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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER-41-/5 IN SAN LU S OBI SPO, KERN AND KI NG KI EW T PACI FI C CO ERI C KARLSON $34, 921,790 10/ 04/ 06 0%
2&?%%_(102) c COUNTI ES AT VARI OUS LOCATI ONS 2200 COLUMBI A HOUSE BLVD. 8530 WEST ROOSEVELT $34, gég QZ,Z, ég; ég; 82 0%
REALI GN HI GHMAY AND REPLACE BRI DGE AVENUE :
--0) VANCOUVER, WA 98661
VI SALI A, CA 93291 PLANT EST
HA22 SWPPP (559) 386- 4971 SATI S
06- KER- 43-/ 6. 2 IN KERN CO ON RTE 43 FROM PM 0.0 TO BOWAN ASPHALT | NC. AVARJI T DHALI WAL $1, 732,463 04/ 14/ 09 0%
06- 0K6704 PM 6.2 AND ON RTE 119 FROM PM 10.0 TO3527 BRI AN WAY 805 S. LEXI NGTON ST. :g 04/30/ 09 0%
PM 19. 7
BAKERSFI ELD, CA 93308 DELANO, - CA 93215
(661) 720- 0972
DI GOUT AND RUBBERI ZED HVA OVERLAY
HML wecP
06- KER- 46- 33. 8/ 37. 5 I N KERN AT VAR OUS LOCATI ONS GRANI TE CONSTRUCTI ON CO. AVARJI T DHALI WAL $2, 642,479 03/ 20/ 09 0%
06-0J4004 RUBBERI ZED HOT M X ASPHALT OVERLAY P.O BOX 5127 805 S. LEXI NGTON ST. 28 04/ 03/ 09 0%
BAKERSFI ELD, CA 93215 DELANG, CA 93215
(661) 720- 0972
HML WeCP
06- KER- 58-55. 2/ 0 I'N KERN COUNTY | N BAKERSFI ELD AT GRANI TE CONSTRUCTI ON COVPANY ~ AMARJI T DHALI WAL $668, 997 05/29/07 95%
06- 0E6004 COTTONWOOD ROAD P. O BOX 50085 805 S. LEXI NGTON ST. $663’4§§ 82; %‘115 8; 98%
| NSTALL SI GNALS DELANO, CA 93215
WATSONVI LLE, CA 95077-5085
(661) 720- 0972 SUSPENDED
HB1 wecP
06- KER- 58- 55. 7/ 56. 6 I N KERN COUNTY NEAR BAKERSFI ELD FROMACCU CONSTRUCTI ON 23135 BETTY H SHAM ALNATOUR $995, 942 07/ 20/ 06 0%
06- 0A5104 0.4 KM VEST OF WASHI NGTON STREET ROAD PERRI'S, CA. 92570 P. O. BOX 81197 $962, 601  08/07/06 0%
ACST- P058- (102) E $2,075 04/28/10 0
.58 1. (i OVERCROSSI NG TO 0.5 KM EAST OF MOUNT 23135 BETTY ROAD BAKERSFI ELD, CA. 93380 '
(28) VERNON AVENUE UNDERCRO ERRS | CA 62570 (661) 859- 2428 PLANT EST
-0 PLANTI NG AND | RRI GATI ON o SATI'S
SWPPP
06- KER- 58-69. 7/ 0 I'N KERN COUNTY ABOUT 8 M LES EAST OF VI CTORY ENG NEERS HI SHAM ALNATOUR $456, 075 02/ 05/ 09 26%
06- 03304 BAKERSFI ELD AT GENERAL BEALE ROAD 575 E. ALLUVI AL AVE STE #106 1824 NORRI S ROAD 23831 Zséé 85; ig; gg 89%
UNDERCROSSI NG AND AT BENA ROAD FRESNO. CA 93720 BAKERSFI ELD, CA 93308 ! 04/ 29/ 09
UNDERCROSSI NG ' (661) 391- 4747

CONSTRUCT APPROACH SLABS
HA21 WPCP
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER-58-114.6/114.6 | N KERN COUNTY NEAR MQJAVE AT 1.5 PACI FI C RESTORATI ON GROUP | NC $173,822 02/ 04/ 09 0%
06- 0K6104 M LES VEST OF BUSI NESS ROUTE 58 EAST 325 E ELLI S AVE $0  02/18/09 0%
OVERCRGSS! NG $0
APPLY TEMPORARY SO L BI NDER PERRI'S CA 92570
(951) 940- 6469
HB34 WPCP
06- KER-58-118. 0/ 143.8 | N KERN COUNTY NEAR BORON FROM 1.1  MAVERI CK ASPHALT I NC $3, 275,933 02/11/09 0%
06-0J3704 M LES EAST OF BUSI NESS ROUTE 58 EASTP O BOX 13490 $0 03/ 04/09 0%
OVERCROSSI NG TO SAN BERNARDI NO COUNTY $0
LI NE BAKERSFI ELD CA 93389
RUBBERI ZED HOT M X ASPHALT OVERLAY  (661)410-1134
HM WPCP
06- KER- 58- 139. 0/ 0 I'N KERN COUNTY NEAR BORON AT THE BOVWE CONTRACTORS | NC. AVRII T DHALI WAL $6, 342, 420 09/ 04/ 08 34%
06- 463004 BORON SAFETY ROADSI DE REST AREA 42424 N. 4TH ST. EAST $3, 459,395  09/23/08
. . 805 S. LEXI NGTON ST. 54%
ACHS- P058- (105) E CONSTRUCT NEW BUI LDI NGS DELANG, CA 93215 $512,192 07/30/ 10
G PO-58 1-(5E) LANCASTER, CA 93535
0 (661) 720- 0972
HA26 SWePP
06- KER-99- 17. 0/ 31. 1 I'N KERN COUNTY | N AND NEAR LEE W LSON ELECTRI C COMPANY ~ PETER MULLALY $428,400 06/ 10/ 08 98%
06- 0H4004 BAKERSFI ELD AT VAR OUS LOCATI ONS FROMI NC 805 S LEXI NGTON ST. $;gg, }ég 825 gg; gg 99%
0.5 MLE SOUTH OF ROUTE 119 TO 0.5 P O BOX 250 DELANO, CA 93215 :
M LE NORTH OF 7TH STANDARD ROA (661) 720- 0971
I NSTALL VEHI CLE DETECTI ON SYSTEM ARROYO GRANDE CA 93421
HB4N WPCP (805) 489- 4216
06- KER- 99- 21. 6/ 24. 7 I'N KERN COUNTY I N AND NEAR ODYSSEY LANDSCAPE CO. | NC. PETER MULLALY $601, 864 04/ 08/ 08 99%
06- 0G2204 BAKERSFI ELD FROM PLANZ ROAD 800 W EI GHT M LE RD 805 S. LEXI NGTON ST. $§§3’ Zég 8‘515 gg; gg 76%
OVERCROSSI NG TO 0.1 M NORTH OF DELANO, CA 93215 :
CALI FORNI A AVENUE UNDERCROSSI NG STOCKTON, - CA 95209 (661) 720- 0971 SUSPENDED
I NSTALL | RRI GATI ON SYSTEM
HA25 WPCP
06- KER- 99-24. 7/ 27. 1 I'N KERN COUNTY | N BAKERSFI ELD FROM A C C U CONSTRUCTI ON PETER MULLALY $2, 816, 423 08/ 04/ 06 0%
06-451604 BAKERSFI ELD YARD OVERHEAD TO G LMORE 23135 BETTY RD. 805 S. LEXI NGTON ST. $2, 689,382 08/ 22/ 06 0%
ACNH- P099- (479) E $14,000 12/01/09
AVENUE UNDERCROSSI NG PERRIS. CA 92570 DELANO, CA 93215
-0 PLANTI NG AND | RRI GATI ON ' (661) 720- 0971 PLANT EST
SATI S

SWPPP

State of California Department of Transportation
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 99- 28. 2/ 29 I'N KERN COUNTY I N AND NEAR ODYSSEY LANDSCAPI NG PETER MULLALY $309, 625 11/ 06/ 08 9%
2&?@;383_(516) c BAKERSFI ELD FROM 0.3 M LE NORTH OF 5400 W HW 12 805 S. LEXI NGTON ST. $§;§§’ 132 ééj ég; 22 74%
OLI VE DRI VE OVERCROSSING TO 0.5 M LE DELANO, CA 93215 :
PO-99 5-(68E) NORTH OF ROBERTS LANE UC LODI, CA 95242 (661) 720- 0971
-0 H GHVAY PLANTI NG AND | RRI GATI ON
SWPPP
06- KER-99-/19.5 I'N KERN COUNTY I N AND NEAR | NTERSTATE | MPROVEMENT | NC $2,357,213  02/13/09 0%
06-0J4204 BAKERSFI ELD FROM 0.8 M LE SOUTH OF P O BOX 8 $0  03/25/09 0%
ROUTE 5/99 SEPARATI ON TO PANAMA LANE $0
OVERCROSS! NG FARI BAULT MN 55021
GRIND EXI STI NG CONCRETE ROADWAY (507) 333- 2677
HM WPCP
06- KER- 119- 28. 0/ 28. 5 IN KERN COUNTY NEAR BAKERSFI ELD FROMGRI FFI TH COVPANY $755, 628 02/ 10/ 09 0%
06- 485604 0.5 KM VEST OF ASHE ROAD TO 0.3 KM P O BOX 70157 $0 02/ 24/ 09 0%
EAST OF ASHE ROAD $0
W DEN | NTERSECTI ON BAKERSFI ELD CA 93389
(661) 831- 7331
HB1 SWPPP
06- KER- 119- 30. 1/ 30. 4 IN KERN COUNTY NEAR PUMPKIN CENTER  TDS ENG NEERI NG HI SHAM ALNATOUR $321,700 05/08/08  100%
06- OF9704 AND | N BAKERSFI ELD AT W BLE ROAD 1014 S VESTLAKE BLVD. 14-136 1824 NORRI S ROAD $323, 42(2) 8;; 13; gg 100%
I NSTALL SI GNALS
VESTLAKE VI LLAGE, CA 91361 BAKERSFI ELD, CA 93308
(661) 391- 4747
HB1 WPCP
06- KER- 166- 9. 0/ 24. 6 I'N KERN COUNTY NEAR MARI COPA FROM 5.6 GRI FFI TH COVPANY HI SHAM ALNATOUR $17,069, 953 09/ 30/ 08 5%
06- 322104 KM WEST OF SAN EM GDI O CREEK BRIDGE PO BOX 70157 1824 NORRI S ROAD $1,129,824 10/08/08 706
ACST- P166- (027) E $13,812 12/ 02/ 09
TO ROUTE 166/ 99 SEPARATI ON BAKERSFI ELD, CA 93308
(P)l- 66 0- ( 7E) ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA 93387 (661) 301. 4747
HA22 SWPPP
06- KER-178-1. 6/ 0 IN KERN COUNTY I N BAKERSFIELD AT L T D S ENG NEERI NG $207,270 03/ 26/ 09 0%
06- 0F0104 STREET 1014 S VESTLAKE BLVD NO 14- 13 $0  04/20/09 0%

I NSTALL TRAFFI C SI GNALS $0
VESTLAKE VI LLAGE CA 91361
(805) 371- 4639

HB1 WPCP
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 184-8. 4/ 8. 8 I N KERN CO NEAR BAKERSFI ELD AT ROUTE GRI FFI TH COVPANY AMARI| T DHALI WAL $828,000 04/03/09 0%
26- 422323_(012)E 58/ 184 SEPARTATION AND FROM 0.3 KM P.O. BOX 70157 805 S. LEXI NGTON ST. 23 04/ 20/ 09 0%
PGP1- 84 0- ( 2E) SOUTH TO 0. 3 KM NORTH OF MLLS DRIVE BAKERSFI ELD, CA 93307 DELANG, CA 93215
BRECKENRI DGE ROAD ’ (661) 720- 0971
--0) CHANNEL| ZATI ON AND SI GNAL| ZATI ON
HB1 SWPPP
06- KER- 395-/8. 7 IN KERN COUNTY AT AND NEAR GRANI TE CONSTRUCTI ON' COVPANY $1, 582,173 01/ 28/ 09 0%
06-0J3804 JOHANNESBURG FROM SAN BERNARDI NO P O BOX 50085 $0 02/13/09 0%
COUNTY LINE TO 0.5 M LE NORTH OF $0
SEARLES ROAD WATSONVI LLE CA 95077
RUBBERI ZED HOT M X ASPHALT OVERLAY  (831)724-1011
wecP
06-KIN-198-/1. 8 IN KI NGS AND TULARE COUNTI ES NEAR GRAHAM CONTRACTORS | NC $880, 276 03/ 27/ 09 0%
06- 0K7104 LEMOORE ON RTE 198 FROM FRESNO CO P O BOX 26770 $0 04/ 20/ 09 0%
LINE TO 1.2 M LES WEST OF 25TH AVE $0
AND NEAR TULARE ON RTE 63 F SAN JOSE CA 95159
APPLY SEAL COAT ON EXI TI NG PAVEMENT (408)293-9516
HML WeCP
06- MAD-41-3.3/5. 3 I N MADERA COUNTY NEAR FRESNO FROM 0.1 CRUCO CONSTRUCTI ON GROUP | NC DEALBA, FERNANDO $1, 168,034 11/17/08 0%
06- 0H2704 M NORTH OF AVENUE 12 TO 0.2 M LE 2443 FOUNDRY PARK AVENUE 3469 YEAGER DRI VE, $0 12/10/08 0%
ACHS- PO41- (108) E SOUTH OF AVENUE 14 $0
PO-41 1-(8 FRESNO CA 93706 SUITE 109
- -(86) | NSTALL CENTERLI NE RUMBLE STRI PS MADERA, CA 93637 SUSPENDED
--0) (559) 498- 3639 550) 675. 5267
HB1 SWPPP (559) 675-
06- MAD- 41- 8. 3/ 0 I N MADERA COUNTY ABOUT 13.0 KM NORTH VI CTORY ENG NEERS | NC ALAN VONG $242, 747 10/ 30/ 08 0%
06-0C7104 OF FRESNO AT 1.5 KM SOJUTH OF ROUTE 575 ALLUVI AL AVE STE 106 3240 N M LLBROOK 28 11/18/ 08 0%
145 FRESNO CA 93726
REPLACE CULVERTS FRESNO CA 93720 (559) 243- 3856
HA22 WeCP
06- MAD- 41-19. 8/ 20. 1 I N MADERA COUNTY NEAR COARSEGOLD AT F C | CONSTRUCTORS | NC ALAN VONG $1, 128,344 05/21/08 99%
06- 0A4004 YOSEM TE SPRI NGS PARKWAY 2100 GOODYEAR ROAD 3240 N M LLBROOK $1, 093,145 06/ 16/08 95%
ACST- P041- (106) E INSTALL S| GNALS CRESNO CA 93726 $0  03/26/09
G P0O-41 1- (6EC) M BENI CI A CA 94510 5501 243. 3856
5941- 048-() (707) 742- 6000 (559) 243-

HB1 SWPPP
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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- MAD- 41- 23. 2/ 23. 6 I N MADERA COUNTY NEAR COARSEGOLD FROMGRANI TE CONSTRUCTI ON COVPANY HADDADI N, HAI DAR $1, 503,997 11/25/08 0%
06- 0E1004 0.2 MLE SOUTH TO 0.2 MLE NORTH OF P O BOX 50085 3240 N. M LLBROOK $0 12/16/08 0%
ACHS- PO41- (107) E ROAD 416 AVENUE $0
PO-41 1-(7E) W DENI NG ROADVAY WATSONVI LLE CA 950775085 FRESNO, CA 93726 SUSPENDED
--() (831) 724- 1011
LBl - (559) 243- 3599
06- MAD- 99- 19. 6/ 22. 6 I N MADERA COUNTY NEAR FAI RVEAD FROM F C | CONSTRUCTORS | NC MEJI A, HUGO $49, 626, 676 10/ 23/ 06 89%
06- 293304 1.6 KM SOUTH OF AVENUE 21 2100 GOODYEAR RD 3469 YEAGER DRI VE, $45, 950, 276 11/ 09/ 06 92%
| NTERSECTI ON TO 0.2 KM SOUTH OF SUl TE 109 $860, 589  07/15/09
ROUTE 99 AND 152 SEPARATI ON BENI CI A CA 94510 MADERA, CA 93637
el S CONVERT TO DI VI DED FREEWAY (707) 742- 6000 (550) 675. 5272
06- MAD- 152-/ 15. 5 I N MADERA COUNTY NEAR THE CI TY OF PENHALL COMPANY ONTI VERCS, DAVI D $938, 604 03/ 02/ 09 26%
06- 0K0204 MADERA FROM THE MERCED COUNTY LINE TOP O BOX 310 3469 YEAGER DRI VE, $157,590  03/13/09 17%
0.1 MLE VEST OF 99/152 SEPARATI ON A SUlTE 109 $157,590  05/27/09
PCC PROFI LE GRI NDI NG OGE
(763) 428- 2244 MADERA, CA 93637
™ VPGP (559) 675- 5272
06- TUL- 63-5. 8/ 8 I'N TULARE COUNTY I N VI SALI A FROM TEI CHERT CONSTRUCTI ON SHELLEY MAGGARD $10, 465,560 04/ 10/ 08 43%
06- 307004 PACKWOOD CREEK TO ROUTE 63/ 198 PO BOX 520 8530 W ROOSEVELT AVE $3£gg, 8% (1)‘115 gg; gg 30%
SEPARAT! ON FOMER CA 93625- 0520 VISALIA CA 93291 7
W DEN ROADWAY TO SI X LANES i (559) 651- 8319
HB4C SWPPP
06- TUL- 63-22. 6/ 0 IN TULARE COUNTY | N CUTLER AT AVENUE LEE S PAVI NG BLAS MARTI NEZ $649,357 09/30/08  100%
06- 008204 408 8530 W ROCSEVELT $707,214 10/17/08 oo
STPL- 6206- (014) E INSTALL S| GNALS AVENUE $0  04/13/09
HSPO-63 0-(1ES)T VISALI A, CA 93291 o414 09oowp
PO63- 021- () (559) 651- 1337 : LETED
HBL VPCP (559) 651- 8321
06- TUL- 99-5.6/ 7. 3 I'N TULARE COUNTY | N AND NEAR WATKI NS & BORTOLUSSI | NC PETER MULLALY $1, 823,117 10/ 05/ 07 0%
06-431704 EARLI MART AND I N TI PTON 77 LARKSPUR ST. 805 S. LEXI NGTON ST. $1, 35‘8' ggg (1)35 gg; fﬂ 0%
HI GHWAY PLANTI NG AND | RRI GATI ON :
SAN RAFAEL, CA 94901- 4886 DELANG, - CA 93215
(661) 720- 0971 PLANT EST
SATI S

HA25 SWPPP
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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 99- 28. 3/ 29. 9 IN TULARE COUNTY I N TULARE FROM 0.5 WATKI NS & BORTOLUSSI BLAS MARTI NEZ $2,162,872 01/19/06  100%
06-431604 KM SOUTH OF BARDESLY ROAD 77 LARKSPUR STREET ROOS $2, 152,249  01/26/06
ACNH- P099- ( 455) E 8530 W ROOSEVELT AVE $0 03/30/09  L00%
OVERCROSSI NG TO 0.3 KM NORTH OF VI SALI A CA 93291
--0) SAN RAFAEL, CA 94901- 4886 04/ 01/ 09
CROSS AVENUE OVERCROSSI NG ' (559) 651- 8321 PLANT EST
PLANTI NG AND | RRI GATI ON SATI S
HA25 SWPPP
06- TUL- 99- 30. 1/ 31 I'N TULARE COUNTY | N TULARE FROM 0.8 WATKI N & BORTOLUSSI | NC BLAS MARTI NEZ $266, 099 05/ 16/ 07 0%
06- 388214 KM SOUTH OF PROSPERI TY AVENUE 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $2;31 ;g:l% 88; f1>‘51§ 8; 0%
OVERCROSSI NG TO 0. 6 KM NORTH OF VI SALI A CA 93291 !
PROSPERI TY AVENUE OVERCROSS! NG SAN RAFAEL CA 94901-4886 (559) 651- 8321 PLANT EST
BN PP PLANTI NG AND | RRI GATI ON SATI S
06- TUL- 99-51. 9/ 0 I'N TULARE COUNTY NEAR KI NGSBURG AT  GRANI TE CONSTRUCTI ON COMPANY DANI EL CHAPA $2,921, 654 12/07/07 0%
O 3200 o DODGE AVENUE AT WARLOW SAFETY 2716 GRANI TE COURT 8530 W ROOSEVELT $2, ;?g’ 708 ég; (1)25 o 0%
G PO: 99 4:EYE)) ROADSI DE REST AREA FRESNO, CA 93706 AVE. ’
20 RECONSTRUCT SAFETY ROADSI DE REST VI SALI A, CA 93291 PLANT EST
A6 PP (559) 243- 3554 SATI S
06- TUL- 99-/ 18. 4 IN KERN AND TULARE COUNTI ES AT PROFESSI ONAL CONSTRUCTI ON $498, 795 04/ 14/ 09 0%
06- 0K9204 VARI OUS LOCATI ONS SERVI CES $0  04/28/09 0%
REPLACE CONCRETE PAVENMENT PANELS 3309 VI NCENT ROAD $0
PLEASANT HI LL CA 94523
WPCP (925) 945- 1052

Totals: Authorized Final Amt: $260, 442, 581 Completed to Date: $165, 420,426  Work ThisMonth: $6, 847, 152



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
06- FRE- 33- 16. 7/ 83 06- 0H8904
06- FRE- 33-41.0/59. 4 06- 033004
06- FRE-41-21.8/33.5 06- OF2704
06- FRE-99-7.4/11.1 06- 0J4104
06- FRE- 99- 10. 7/ 15.9 06- 420314
06- FRE-99-12.2/14.5 06- 458604
06- FRE-99-15.5/28.1 06- 0K0304
06- FRE- 99- 16. 9/ 28. 8 06- 0H3904
06- FRE-99-21.4/22.4 06- 462804
06- FRE- 99-22. 0/ 22. 8 06- OE4904
06- FRE-99-1.0/0 06- 480504
06- FRE- 99-/ 10 06- 0K2104
06- FRE- 180- 24. 6/ 27. 3 06- 420504
06- FRE- 180-31.3/0 06- 478904
06- FRE- 180- 127. 0/ 137 06- 0G3104
06- FRE- 180- 55. 4/ 56. 6 06- 342344
06- FRE- 180- 60. 3/ 64 06- 342444
06- FRE- 180- 63. 3/ 66. 5 06- 342434
06- KER- 5- 4. 6/ 10. 2 06- 034604
06- KER-5-54.1/0 06- 462904
06- KER- 5-/10. 2 06- 460704

06- KER- 33-18.3/73.7 06-0J2904
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Cnty Rt Pm
06- KER- 33-40. 3/45. 5
06- KER- 33-45.5/54. 8
06- KER-41-/5
06- KER-43-/6. 2
06- KER- 46-33.8/37.5
06- KER-58-69. 7/ 0
06- KER- 58-55. 2/ 0
06- KER- 58- 55. 7/ 56. 6
06- KER-58-114. 6/ 114. 6
06- KER- 58-118. 0/ 143. 8
06- KER- 58-139. 0/ 0
06- KER-99-17.0/31.1
06- KER-99-21.6/24.7
06- KER-99-24.7/27. 1
06- KER- 99- 28. 2/ 29
06- KER-99-/19.5
06- KER- 119-28. 0/ 28. 5
06- KER- 119-30. 1/ 30. 4
06- KER- 166-9. 0/ 24. 6
06- KER-178-1.6/0
06- KER- 184-8.4/8.8
06- KER- 395-/8. 7

Statement of Ongoing Contracts - Index

Contract

06- 0K6904
06- 034404
06- 3829U4
06- 0K6704
06- 034004
06- 0G3304
06- OE6004
06- 0A5104
06- 0K6104
06- 033704
06- 463004
06- 0H4004
06- 02204
06- 451604
06- 0A7204
06- 034204
06- 485604
06- OF9704
06- 322104
06- OF0104
06- 426304
06- 033804

Page
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District
Federal Aid
- -
- E-

Cnty Rt Pm
06- KIN-198-/1.8
06- MAD-41-3.3/5.3
06- MAD- 41-8.3/0

06- MAD- 41- 19. 8/ 20.
06- MAD- 41- 23. 2/ 23.
06- MAD- 99- 19. 6/ 22.

06- MAD- 152-/15.5
06- TUL-63-5.8/8
06- TUL-63-22.6/0
06- TUL-99-5.6/7.3

06- TUL- 99- 28. 3/ 29.

06- TUL- 99- 30. 1/ 31
06- TUL-99-51.9/0
06- TUL-99-/18. 4

06

Statement of Ongoing Contracts - Index

Statement of Ongoing Contracts - Federal Aid

Category

Contract

06- 0K7104
06- 0H2704
06- 0C7104
06- 0A4004
06- OE1004
06- 293304
06- 0K0204
06- 307004
06- 0C8204
06- 431704
06- 431604
06- 388214
06- 432004
06- 0K9204

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)

Page
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Bid + CCO
$14, 873, 886
$48, 417, 786

Work Comp
$1, 830, 359

$45, 241, 547



District
Federal Aid
-S-
- SH-

District Total:

Statement of Ongoing Contracts - Federal Aid

06
Category
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Bid + CCO

$25, 292, 878
$159, 443, 240
$12, 414, 791
$260, 442, 581

Work Comp
$8, 845, 631
$104, 488, 222
$5, 014, 668
$165, 420, 426

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
06 $3, 654, 732

Work completed this Period: $3, 654, 732
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